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New steel column erected in the basement (left) supporting generator platform above (right)

ONE improvement coming from this project will be a new, larger backup generator that will handle
increased life safety electrical loads and replace the prior one that was located in the basement. It was
not feasible to put the new generator back in the basement and after studying options, the solution was
to place it on a new structural platform built above the courtyard roof that began erection in April.

OTHER PROGRESS: Bathroom wall and floor tile work began in April on levels 5 and 4. Drywall
painting occurred on level 4 and drywall finishing on level 3. The GFRG ceiling was installed in the 2 East
courtroom and the acoustic ceiling installed in the 2 West courtroom. MEP rough-in began on level 1.

The contractor removed roof scaffolding and set new equipment in the mechanical penthouse.

Contacts:
General Contractor Yates Construction George Yates Phone: 228-348-0608 gyates@wgyates.com

Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com
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